

WORK PROGRAMME

No.	Description of mobilities and other activities	Destination country (for mobilities only)	Approx. start date	Partners involved
1	Preparation of short presentation of own school and delegation --- Developing ideas and proposals for a motto of the wagons' superstructures --- Providing different communication channels (list of e-mail addresses, internet forum, skype, facebook)		08.2011	All the partners will be involved in these project activities
2	Warming up --- Clarification of questions concerning organisation --- Agreement on a common motto for wagons --- Establishing work groups in the four planned worklines --- Brainstorming and planning of work --- Intercultural dialogue	HR - CROATIA	11.2011	All the partners will be involved in these project activities
3	Composition of ideas for the different work groups --- Installation of an online evaluation tool --- Updating the project homepage --- Arrangements for public relations		12.2011	All the partners will be involved in these project activities
4	Presentation of first proposals in the working groups of the working lines --- Carrying out of several decision processes in the working groups --- Setting obligatory the tasks and responsibilities in the working groups --- Intercultural dialogue	PT - PORTUGAL	02.2012	All the partners will be involved in these project activities
5	Preparing presentations with technical drawings showing realisation of ideas and plans --- Collecting and selecting teaching materials, technical terms and preparing questionnaire --- Updating project homepage --- Arrangements for public relations		03.2012	All the partners will be involved in these project activities
6	Discussing aspects of technical drawings for wagons and locomotive --- Defining borderlines of European Electronic Map --- Evaluating and summing up work results for preparation of interim report --- Intercultural dialogue	SI - SLOVENIA	05.2012	All the partners will be involved in these project activities

Please turn over to next page ...

WORK PROGRAMME

7	Writing the CNC-programmes, testing and simulating them --- Compiling and structuring the glossary, online test and teaching material collection --- Updating the project homepage --- Arrangements for public relations		06.2012	All the partners will be involved in these project activities
8	Agreeing on the CNC-programmes on base of technical drawings --- Testing electronic devices of European Electronic Map --- Creating a schedule for manufacturing the undercarriages of the wagons --- Intercultural dialogue	FI - FINLAND	09.2012	All the partners will be involved in these project activities
9	Producing the allocated parts for locomotive and wagon with CNC-supported machines --- Producing component parts of European Electronic Map --- Updating the project homepage --- Arrangements for public relations		10.2012	All the partners will be involved in these project activities
10	Assembling the prototypes of the wagons, the locomotive and the European Electronic Map, testing the track parcou --- Completing work on glossary, the online questionnaire and collection of teaching material --- Intercultural dialogue	AT - AUSTRIA	01.2013	All the partners will be involved in these project activities
11	Troubleshooting on technical and electronic components --- Planning the intercultural final function with a presentation of the "Train for EUROPE - RELOADED" --- Updating the project homepage --- Arrangements for public relations		02.2013	All the partners will be involved in these project activities
12	Assembling the final version of all waggons, the locomotive and the European Electronic Map powered by solar energy --- Having the intercultural final function event with a presentation of the "Train for EUROPE - RELOADED" --- Intercultural dialogue	DE - GERMANY	05.2013	All the partners will be involved in these project activities
13	Summing up final report with all results --- Working out aims for a sustaining cooperation --- Producing a DVD documentary with all material, pics and videos --- Updating the project homepage --- Arrangements for public relations		06.2013	All the partners will be involved in these project activities